

5 year plan District 3

Updated 4/27/2025

2023-24 through 2028-2029

Completed Projects

In Progress

Estimated Project Date	Description			Status/Partnership
2023-24	Countyline Rd	Edmond Rd 164th-178th	Mile Section Rebuild	Coop with Piedmont- Oklahoma County pays for this mile, Piedmont pays next mile
2023-24	220th or Coffee Creek	Air Depot to Midwest	Mile Section Rebuild	For Edmond
2023-24	220th or Coffee Creek	Midwest to Douglas	Mile Section Rebuild	For Edmond
2023-24	Waterloo Road	May to Penn	Mile Section Rebuild	Coop with Logan Cty- Oklahoma County 75%/Logan County 25%-completed
2023-24	Waterloo Road	McArthur to Meridian	Mile Section Rebuild	Coop with Logan Cty- Oklahoma County 75%/Logan County 25%-completed
2023-24	Luther (Reap Grant)	School Sidewalk and Pave Birch Street	New sidewalk-paving Birch	Reap Grant Project-complete
2023-24	Luther	5th Street	Repave 1 Block	Oklahoma County for Luther
2023-24	Luther	Pecan Street	Repave 1 Block	Oklahoma County -for Luther
2023-24	Cameron Park Service Road to Soccer Fields	Cameron Park	Drainage and Millings	Oklahoma City and Oklahoma City Parks
2023-24	Post	Danforth to Covell	Mile Section Rebuild	For Edmond
2023-24	Pennsylvania	Coffee Creek to Covell	Mill and Overlay	Oklahoma County Asphalt Patching, milling and 2" overlay kelvar Asphalt, 6" Striping
2023-24	Post	Covell to Coffee Creek	Mile Section Rebuild	For Edmond
2024-25	Air Depot	Between Danforth and Covell	3/4 Mile Rebuild	For Edmond
2024-25	County Line	Wilshire to Britton	Mile Section Rebuild	For Oklahoma City
2024-25	Midwest	Covell to Coffee Creek	Mile Section Rebuild	For Edmond
2024-25	Danforth in Arcadia	Westminster to Division St	Mill and Overlay	Reap Grant Kelvar Asphalt patching and 2" Overlay, 6" Striping
2024-25	Multiple Major Patching Projects	Various Subdivisions and roads	Casa Blanca, Tuscany, Coffee Creek, Waterloo, etc	Oklahoma County
2024-25	Westminster Drainage (Emergency)	Tin horns washed out	New bridge	In progress
2024-25	Salt Storage Projects	Luther, D3 Yard, Deer Creek	Build Salt storage facilities for winter weather	Oklahoma County D3 yard complete, Luther and Deer Creek in progress
2024-25 (Move to 25-26)	Danforth (On hold)	Midwest to Douglas	Rebuild with Elevation Change	For Edmond (Get with Edmond on elevation change)?
2025-26	Henny Road (Delayed Due to R/W acquisition)	Extend Henny from 164th to 178th	New road build	Build new road-On Hold
2025-26	Coffee Creek	Bryant to Broadway	Mile Section Rebuild	Complete
2024-25 (Move to 25-26)	Sorghum Mill	Hiawasse to Henny	West Half	Complete overlaid East Half
2025-26	County Line	Edmond Rd 178th-192nd	Mile Section Rebuild	Complete overlaid East Half
2025-26	Stabilize Forret Hills for Logan County	Portland to May	Stabilize base	For Logan County
2024-25 Move to 25-26	Covell (Emergency)	May to Portland	Drainage and Rebuild	Complete
2024-25 Move to 25-26	Intersection Covell and County Line (Emergency)	Covell/County Line	Drainage New Concrete Culvert	In progress
2025-26	Stabilize Prairie Grove Pine to I-35 for Logan County	Pine to I-35 bridge	Stabilize base	For Logan County
2025-26	County Line	Edmond Rd 192nd-204th	Mile Section Rebuild	Coop with Piedmont in Progress
2024-25 (Move to 25-26)	Midwest	Danforth to Covell	Mile Section Rebuild	For Edmond Approved
2025-26	Anderson	From 66 to Arcadia City Limits	Rebuild	Reap Grant Approved
2025-26	Site Work for Deer Creek 3 Fire Station	Coffee Creek and Council	Site Work	Approved
2026-27	Westminster Bridge Replacement	1/2 mile north of US 66	ODOT Replacement	
2024-25 (Move to 26-27)	Council	206th to 220th	Mile Section Rebuild Covell to Coffee Creek	Maybe mill and overlay (Fire Station)
2024-25 (Move to 26-27)	Sorghum Mill	Council to Rockwell	Mile Section Rebuild	Planning stage
2024-25 (Move to 26-27)	150th	Pebble to Luther (old Dist.1 Project)	4800+- Mill and Overlay	Planning stage
2026-27	Anderson	164th to 178th	Mile Section Rebuild	With Edmond
2026-27	164th	Harrah to Pott Road	Overlay	Planning stage
2026-27	Danforth	Air Depot to Midwest	Mile Section Rebuild	For Edmond
2026-27	Council	220th to 234th	Mile Section Rebuild Coffee Creek to Sorghum Mill	Maybe mill and overlay
2026-27	Council	234th to Waterloo	Mile Section Rebuild Sorghum Mill to Waterloo	Maybe mill and overlay
2026-27	150th	Luther to Dobbs	Mill and Overlay	
2026-27	Coffee Creek	Indian Meridian to Hiawasse	Drainage/Overlay	
2026-27	Tin Horn Replacement under Waterloo	Douglas to Post	Replace Tinhorn	With Logan County
2026-27	Waterloo	County Line to Council	Mile Section Rebuild	With Logan County
2026-27	NE 150th (S. Douglas Blvd)	Edmond border to Post Rd	Mile Section Rebuild	For Edmond
2026-27	Coffee Creek	Council to Rockwell	Mile Section Rebuild	
2025-26	Waterloo Road	Westminster to Anderson	Mile Section Rebuild	Coop with Logan County Pending
2026-27	Waterloo Road	Council to Rockwell	Mile Section Rebuild	With Logan County
2026-27	Waterloo Road	Midwest to Douglas	Mile Section Rebuild	Coop with Logan County Pending New Commissioner
2026-27	Waterloo Road	Post to Westminster	Mile Section Rebuild	Coop with Logan County Pending New Commissioner
2026-27	Penn	Coffee Creek to Sorghum Mill	Mill and Overlay	
2027-28	Covell	May to Penn	Mill and Overlay	
2027-28	Indian Meridian	Sorghum Mill to Coffee Creek	Drainage/Overlay	
2027-28	Edmond Road	Council to Rockwell	Mill and Overlay	
2027-28	Council	Choctaw to Indian Meridian	Mile Section Rebuild	
2027-28	Waterloo	Rockwell to MacArthur	Mile Section Rebuild	With Logan County
2027-28	Danforth	Air Depot to Midwest Blvd	Mile Section Rebuild	Edmond
2027-28	Midwest Blvd	Danforth to Covell	Mile Section Rebuild	Edmond
2027-28	Coffee Creek	Douglas to Post Road	Mile Section Rebuild	Edmond
2027-28	Midwest Blvd	Covell to Coffee Creek	Mile Section Rebuild	Edmond
2027-28	Sorghum Mill	Portland to May	Mile Section Rebuild	
2027-28	Waterloo	Westminster to Anderson	Mile Section Rebuild	
2027-28	Waterloo	Luther to Dobbs	Mile Section Rebuild	With Logan County
2028-29	Waterloo	Hiawasse to Henny	Mile Section Rebuild	
2028-29	Sorghum Mill	Douglas to Post	Mile Section Rebuild	Edmond
2028-29	Sorghum Mill	Sooner to Air Depot Blvd	Mile Section Rebuild	Edmond
2028-29	Anderson	Sorghum Mill to Waterloo	Mile Section Rebuild	Edmond 1/4th
2028-29	Anderson	Coffee Creek to Sorghum Mill	Drainage/Overlay	Edmond 1/2
2028-29	Choctaw	Covell to Danforth	Drainage/Overlay	